

Public Works Weekly Project Report (6/18/2025)					
Project Name	Description	Current Activity	Public Impact	Funding Source(s)	Anticipated Completion Date
Creston Road Corridor Improvements (PHASE 1)	This is phase one (1) of a two (2) phase project. Phase 1 will improve the corridor between South River Rd and Orchard Rd. Improvements include providing pedestrian access, enhancing bike paths, repairing pavement, and updating curb ramps.	Traffic signal poles at Walnut Dr and Bolen Dr will be installed at the same time as paving begins in July.		Supplemental Sales Tax (Measure E-12) (Measure J-20) Gas Tax SB 1 Tax CTC Grant San Luis Obispo Council of Government Grant	August, 2025
Sherwood Waterlines Upgrades	Project will replace domestic water services in preparation to resurface the roads.	Project is on hold. Contractor will resume July 7.		Water Enterprise Funds	November, 2025
Sherwood Park Pickleball Court Complex	This project includes the construction of seven (7) Pickleball courts, prefabricated shade structures, a picnic area, new restrooms, a parking lot, and retention basins on Scott St.	Contractor has finished paving the pickleball courts, and constructing the driveway approach on Scott St. The parking lot is being prepped, and remaining electrical conduit installed.	Sidewalk remains closed along Via Ramona Ave. Recreational activities may be impacted.	Parks and Recreation Development Impact Fees American Rescue Plan Act (2021) ARPA Funds General Fund Reserves	End of May, 2026
Underground Utility Investigation for Huer Huero Creek bridge	The City is investigating utility locations along Airport Rd from SR46E to Drycreek Rd to design a roundabout and bridge that connects Airport Rd to Wisteria Ln.	Work is scheduled to begin June 20.	Traffic control and shoulder closures will be in place along Airport Rd from SR46E to Tower Rd on June 20.	N/A	Mid July, 2025
Underground Utility Investigation at Theatre Dr and SR46W	The City is investigating utility locations on SR46W at the intersection of Theatre Dr.	Work is now scheduled June 23 -24 .	Traffic control will be in place on SR46W and Theatre Dr from June 23 to June 24, 7am - 5pm.	N/A	End of June, 2025
Downtown Parking Lot Improvements	Improvements to the parking lot at Railroad St and 12th St, and at Marvs Pizza include paving, pavement striping, lighting and drainage improvements.	Construction is expected to begin late June.	Parking lots will be unusable for the duration of the project.	General Fund EVC Grant	December, 2025
Flamson Pedestrian Improvements	Concrete pedestrian improvements will be made at the corner of Spring St and Oak St, and Sping and 26th St, and will include beacon lighting, curb ramp extensions, new medians, and pavement striping for visibility and safety.	Construction is expected to begin June 20.	Traffic control will be in place on 24th St and Oak St.	SLOCOG Grant ADA Transition Funds	February, 2026
Annual Pavement Refreshment of Pavement Striping	Selected roads for this years Annual Pavement Striping and Markers Refreshment include, Airport Rd (SR46 to Tower Rd) River Oaks Dr (Buena Vista Dri to North River Rd) Experimental Station (Buena Vista Dr to River Oaks Dr) South River Rd (Niblick Rd to Navajo Ave) South River Rd (Navajo Ave to approximately 750 feet North) South River Rd (13th St and Creston Rd intersection approximately 900 feet South) and 1st St (South Vine St to Oak St).	Construction is expected to begin July 7.		Gas Tax	Beginning of August, 2025