

**Public Works Weekly Project Report (1/15/2026)**

Project Name	Description	Current Activity	Public Impact	Funding Source(s)	Anticipated Completion Date
Sherwood Park Pickleball Court Complex	This project includes the construction of seven (7) Pickleball courts, prefabricated shade structures, a picnic area, new restrooms, a parking lot, and retention basins on Scott St.	Contractor continues working on site furnishings, and walkways. Landscaping continues.	Recreational activities may be impacted.	Parks and Recreation Development Impact Fees American Rescue Plan Act (2021) ARPA Funds General Fund Reserves	First quarter, 2026
Downtown Parking Lot Improvements (Next to Marv's Pizza)	Improvements to the parking lot and alleys behind Marv's Pizza include paving, pavement striping, lighting and drainage improvements.	Paving will take place over the next two (2) weeks.	Construction will be performed in stages with detours in place, but businesses remain open.	General Fund Reserves EVC Grant	February, 2026
12th St and Railroad Parking Lot Improvements	The 12th St improvements include constructing a retaining wall, paving, pavement striping, lighting installation of EV charging stations, and drainage improvements.	Remaining work consists of landscaping, sidewalk placement, and the installation of street furniture (i.e., benches, bike racks and trash receptacles). PG&E on site for light pole installation and activation.	The parking lot is closed for the duration of the project.	General Fund Reserves EVC Grant	End of January, 2026
Sewer and Water Upgrades Capitol Hill, Almond Dr, and Riverside Ave.	The City will be upgrading the water and sewer mains on Capitol Hill Dr, Almond Ct, and Riverside Ave between 17th St and 24th St.	Water main tie-ins are taking place on Riverside Ave between 21 St and 17th St for the next week.	Traffic control is in place on Riverside Ave	Sewer Enterprise Funds Water Enterprise Funds	May, 2026
City Hall Renovation	The City Hall renovation project includes new furniture, fixtures, and equipment as well as some security upgrades.	Work will continue through end of January.	Utility billing, planning, and engineering services remain available in the Council Chambers.	City Hall Development Fees Development Impact Fees	End of January, 2026
Westside Fiberized Slurry at Maple St and Pacific Ave, 8th St and Olive St, 9th St and Olive St, and the north side of 13th St between Vine St and Spring St.	Construction includes concrete improvements, localized street repairs, and the application of a fiberized slurry seal.	Work is scheduled to begin January 19, with concrete improvements at Maple St and Pacific Ave, 8th St and Olive St, 9th St and Olive St, and the north side of 13th St between Vine St and Spring St.	Residents can expect traffic control throughout the neighborhood, but will always have access to their homes.	Gas Tax	End of April, 2026